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Section 9.0, Documentation and Records, and not Chapter 12 .0, Changes to the Agreement. 

Table 4. Summary of Re l evant Tri-Party Agreement Milestones and Table 5 . Es t imated Cost 
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7 Milestones, Cost, and Schedule 

7 .1 Milestones, Cost, and Schedule 

The M-016-1 40 Milestone was negotiated in 2008 to promote integration of the K Basins Sludge 
Treatment Project (STP) with 1 OOK Area closure activities. Modifications to the TPA milestone schedule 
relevant to activities described in this RD/RA WP are presented in Table 4. 

Table 4. Summary of Relevant Tri-Party Agreement Milestones 

M-016-181 Complete deactivation, demolition, and removal of 105-KW Fuel 9,13 9lt9l 9 
Storage Basin 2L3QL2Q23 

7 .2 Cost and Schedule 

Table 5 summarizes the estimated cost and schedule for demolition of the 105-KW Basin and sludge 
transfer annex structure. 

Table 5. Estimated Cost and Schedule 

~ F¥-l-+ +et&l 

EY 2021 FY 2022 EY 2023 

Demolition Activities $15,999,999 $ll ,999,999 $26,999,999 

$6,QQQ,QQQ $21,QQQ,QQQ $31,6QQ,QQQ 
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